Issues that we are working with and need to get finished before or by the summer:

In this order
472 – Blessing: Milestone 0 has been completed. Roll out to production on March 12 (and Bob is happy ‘cause it’s his BDay) in the evening.
445 – Geometry: 
Part 1: Code has been fixed. Roll out to production scheduled for March 13 in the evening.
Part 2: Need to confirm data findings. We will all check spreadsheets for possible problems in data results. If all is good, update is schedule for March 20.
Part 3: install warning to user for GEO collision.  (need bug listing)
431 – Estimator for large jobs broken. A fix is coming for this. Related to this issue, a stress test will be performed on Friday 15th at 2pm.
466 – Shower Study: Save list of event candidates for shower study. Work in progress.
455 – Timing issue: Work in progress.
· [bookmark: _GoBack]Midnight break bug (old bug resurfaced?)
365 – GEO footprint
472 – Golden file: goal is to have this working on www13 by July 2013.  Hopefully before July so Fellows can have an early look in prep for July Training Workshop.  Collect feedback and implement changes www18; do not make public.  Invite heavy exercise by Fellows.  Target public release in Nov 2013.
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